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1. Pursuant to Section 1720.3 of the California Energy Commission's Rules 

of Practice and Procedure Russell City Energy Company, LLC ("Project Owner") 

requests a one year extension of the deadline for the commencement of construction of 

the Russell City Energy Center. The Commission Decision for the Russell City Energy 

Center was adopted on September 1 1,2002. The current deadline for commencement of 

construction is September 10, 2007. The Project Owner requests an extension of the 

deadline for commencement of construction for the Russell City Energy Center to 

September 10,2008. 

2. The requested extension is necessary because the Project Owner will not 

be able to commence construction by September 10,2007. Prior to commencing 

construction, the following three steps must be completed: (1) The Project Owner must 

receive a decision from the Commission approving Amendment #1, (2) PG&E must 

secure a Certificate of Public Convenience and Necessity ("CPCN") for construction of 

the transmission line that will connect the Russell City Energy Center to PG&E's 










